
JOB 16441-2R DAILY REPORT D.O. 2001-02-039 

BAYONNE BARREL & DRUM REPORT# 55 

O.S.C. JOE COSENTINO DATE: 12/09/94 
R.M. M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Partly Sunny / Cloudy Afternoon TEMPERATURE: 27 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste" and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 
* OHM rotates drum grapplers today, while the two ton stake truck is on site the empty drums with 
labels are transported to building # 5, additionally moved an estimated 73 drums with partial 
solids into building # 1 for sampling and haz-cat to be further bulked compatibly. 
* Demobilize project chemist Ken Klinger today. 
* Crew shreds 123 drums today, additionally cleaning up PPE and other site debris that has been 
bagged, this is removed and staged in building # 1 with other bagged debris. 
SUBCONTRACTOR SERVICES PERFORMED: 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Due to colder then normal temperatures this morning, the drum shredder takes additional time 
to warm the oil prior to its ability to be run at normal operating RPMs. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM OSC: 
* O.S.C. issues R.M. one page of 16 items in which combined with Weston T.A.T. has become 
observations of concern, these items are further discussed with the crew, some items will await 
discussion with OHM Health & Safety Officer and then alteration of the HASP if necessary. 

DOCUMENTS SUBMITTED: 
* Sketch or Drawing of a proposed decontamination pad, should the O.S.C. chose to establish 
one. This will be further discussed as operations progress. 
MEETINGS HELD. SUBJECT MATTER. DIRECTION AND OR DECISIONS: 
* Overview of operations and concerns are further discussed with the OHM Foreman Steve Bank 
whom will be resuming project oversight in the R.M.s absence. 

COMMENTS: 
* M. Ellis Will not be on site Mon. 12/12 thru Wed. 12/14, will return Thur.12/15. 
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